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Contract N
o.

Project D
escription

Project Phase 
Estim

ated 
Com

pletion 
D

ate

FY 2020-21
Adopted Budget 

Am
ount

 Current 
Approved 

Budget 
Am

ount

Prior 
Expenditures 

Current M
onth 

Expenditures

Cum
ulative 

Expenditures 
to D

ate

Expenditures 
Indicator at 

30%

Expenditures 
Indicator at 

60%

Expenditures 
Indicator at 

90%
Com

m
ents

A19-M
D

AD
-02

N
otice to Professional Consultants -

Facility D
esign and Construction

Inspection Services
Pre-Aw

ard
09/25/25

22,055,000.00
$   

-
$  

 
-

$
 

-
$

 
-

$
   

-
               

-
               

-
               

A19-M
D

AD-01
M

IA Term
inal W

ide Re-roofing and 
Lightning System

 U
pgrades

Pre-Aw
ard

09/25/27
14,232,603.00

$   
-

$  
 

-
$

 
-

$
 

-
$

   
-

               
-

               
-

               

E20-M
DAD

-03
Photogram

m
etric M

apping, Topographic, 
Planim

etric and Light Detection and 
Ranging (LiD

AR) Services
Pre-Aw

ard
10/23/27

8,298,193.75
$     

-
$  

 
-

$
 

-
$

 
-

$
   

-
               

-
               

-
               

M
D

AD
-CIP-V009A

M
iam

i Executive Airport (TM
B) Runw

ay 
Incursion M

itigation (RIM
)

Aw
arded

09/30/22
15,856,216.00

$   
13,301,531

$   
12,283

$  
  

262,831
$  

  
275,114

$  
  

-
               

-
               

-
               

Project aw
arded on

7/30/2020.

 TO
TAL

60,442,013
$        

13,301,531
$   

12,283
$  

  
262,831

$  
    

275,114
$  
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