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Exhibit A – Procurement Status 

Ordinance 

No. 19-122 

 

Contract Number & Description   Summary of Changes  

Yes Contract No. A19-MDAD-02 

 

Notice to Professional Consultants - Facility 

Design and Construction Inspection Services 

 

Commission Districts - Various 
 

28% DBE Goal  
 

Under the Cone of Silence 

 

Project Advertised 

07/10/2020 

 

Pre-Proposal Conference 

07/17/2020 

 

Proposal Due Date 

08/31/2020 

 

 

Yes 
 
 
 
 
 
 
 
 
 

Contract No.  A19-MDAD-01 

 

MIA Terminal Wide Re-roofing and Lightning  

System Upgrades 

 

Commission District – 6 

 

30% SBE - A/E Goal  

2% SBE Services  

Under the Cone of Silence 

 

Project Advertised 

05/28/2020 

 

Pre-Proposal Conference 

06/08/2020 

 

Proposal Due Date 

08/12/2020 

 

 

Yes 
 
 
 
 
 
 
 
 
 

Contract No. MDAD-CIP-V009A 

 

Miami Executive Airport (TMB) Runway 

Incursion Mitigation  
 

Commission District 11 

 

13.79% DBE Goal  

Cone of Silence Ended on 

07/30/2020 

 

Project Advertised 

05/01/2020 
 

Pre-Proposal Conference 

05/11/2020 
 

Proposal Due Date 

06/05/2020 
 

Contract Awarded to  

H&R Paving, Inc. 

07/30/2020 
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Exhibit B – Financial Status  

Ordinance 

No. 19-122 

 

Contract Number & Description   Summary of Changes  

Yes Contract No. A19-MDAD-02 

 

Facility Design and Construction 

Inspection Services 

 

 

 

 

 

FY 2019-2020 Adopted Budget Amount 

$22,055,000 

 

Cumulative Expenditures to Date 

$0.0 

 

 

 

 

 

 

Yes 
 
 
 
 
 
 
 
 
 

Contract No.  A19-MDAD-01 

 

MIA Terminal Wide Re-roofing 

and Lightning System Upgrades 

FY 2019-2020 Adopted Budget Amount 

$14,232,603 

 

Cumulative Expenditures to Date 

$0.0 

 

 

 

 

 

 
 

Yes 
 
 
 
 
 
 
 
 
 
 

Contract No. MDAD-CIP-V009A 

 

Miami Executive Airport (TMB) 

Runway Incursion Mitigation 

 

 

Contract Awarded to H&R Paving, Inc. 

07/30/2020 

 

FY 2019-2020 Adopted Budget Amount 

 $15,856,216 

 

Current Approved Budget Amount 

$13,301,531 

 

Cumulative Expenditures to Date 

$0.0 
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